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The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Projects on Hold
          Main body of the report. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS
SEPTEMBER 2006

TO:        ALL USERS OF THE LOCAL GOVERNMENT REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

09/08/2006



DATA DATE:                 Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.

CPS ID:                         Four-character key field used by the scheduling system to identify a project.

FLOAT:                    +    The length of time (duration in work days) that certain activities on a project can be delayed without affecting the completion of  
.                                      the project (bid date).

                                 0   The project is on schedule.  Floats between “-9” and “0” appear as “0”.

                                 -     The number of days the project is behind schedule.  This can be corrected only if the remaining activities with negative float 
are .                                       completed in less time (duration)than originally estimated; or, if the bid date is re-scheduled.

EST. COST:                  The programmed project cost including construction engineering.

X-->Y                            X - The number of times the project was moved since its original inclusion in the 5-Year Program.
                                     Y -  The number of months the project has moved from the original schedule date.

CRITICAL
ACTIVITIES:                The names of the responsible Agencies for the first, second and third activity on the Critical Path.  This partial Critical Path is 
.                                    printed only if the FLOAT is negative.   The Agencies are:

GLOSSARY OF TERMS USED IN 
THE 24 MONTH PROJECT SCHEDULE

LG: Local Government UR: Utilities & Railroad
LA: Local Agency (Sponsor) RW: Right-of-Way (ADOT)
EP: Environmental Planning(ADOT) CS: Contracts & Specifications (ADOT)

(mm/yy):                        Month and year in which the project last moved.

The date under the “Stage IV PS&E” heading is a target date.  Consultant projects are tracked to this date rather than the bid advertisement date. The 
actual date that plans are received in C&S is reflected in the comments.

The report is sorted by Bid Date (first sort), by Sponsor (second sort), and by Project Number (third sort).



AJO Ajo DGS Douglas INA Ind. Nation-Navajo PAT Patagonia SOM Somerton
AAP Apache County DUN Duncan ITO Ind. Nation-Tohono O'odham PAY Payson STC South Tucson
APJ Apache Junction EGR Eagar IWM Ind. Nation-White Mountain PEO Peoria SPV Springerville
AVN Avondale ELM El Mirage JER Jerome PHX Phoenix SUP Superior
BEN Benson ELY Eloy KRN Kearny PIM Pima SUR Surprise
BIS Bisbee FLA Flagstaff KNG Kingman PPM Pima County TAY Taylor
BKY Buckeye FLO Florence LLA La Paz County PPN Pinal County TMP Tempe
BUL Bullhead City/Riviera FTH Fountain Hills LHV Lake Havasu City PLS Pinetop/Lakeside THE Thatcher
CMV Camp Verde FRD Fredonia LPK Litchfield Park PRS Prescott TOL Tolleson
CFE Carefree GBD Gila Bend MAM Mammoth PRV Prescott Valley TMB Tombstone
CSG Casa Grande GGI Gila County MRN Marana QTZ Quartzsite TBC Tuba City
CVK Cave Creek GIL Gilbert MMA Maricopa County QCR Queen Creek TUC Tucson
CHN Chandler GLN Glendale MES Mesa SAF Safford WEL Welton
CHV Chino Valley GLB Globe MIA Miami SAH Sahuarita WBG Wickenburg
CLD Clarkdale GDY Goodyear MMO Mohave County STJ Saint Johns WIX Willcox
CLF Clifton GGH Graham County NNA Navajo County SLS San Luis WIL Williams
CCH Cochise County GRV Green Valley NOG Nogales SSC Santa Cruz County WKL Winkelman
CCN Coconino County GGE Greenlee County NFD North Fire/Rescue District SCT Scottsdale WIN Winslow
CLC Colorado City GUA Guadalupe ORV Oro Valley SED Sedona YYV Yavapai County
CLG Coolidge HAY Hayden PAG Page SLW Show Low YTN Youngtown
CWD Cottonwood HOL Holbrook PVY Paradise Valley SVS Sierra Vista YUM Yuma

HCY Huachuca City PKR Parker SNW Snowflake YYU Yuma County

LOCAL ABBREVIATIONS (L.A.)



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID DATE:

VA1H
 0000 MA SS64501C

CM  -AVN-0(200)A MCDOWELL RD
PEDESTRIAN IMPROVEMENTS
PROJ MGR: SNARR       PH: 712-7025      

  0.0
FEB 08

UZ1H
 0000 MA SS64401C

CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT
PEDESTRIAN SIDEWALK, LANDSCAP
PROJ MGR: SNARR       PH: 712-7025      

  0.0
FEB 08

VB1H
 0000 MA SS64601C

STP -FTH-0(200)A SHEA BLVD
ROADWAY WIDENING
PROJ MGR: SNARR       PH: 712-7025      

FTH
FEB 08



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID DATE: 

MW1G
 0000 MA SS55901C

  CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL
PAVING DIRT ROADS
PROG MGR: DICKSON     PH: 712-8683      $807

  PEO NOV 06OCT 06  

ZD1F
 0000 MA SS53901C

  CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD
CONST RIGHT TURN LANES
PROJ MGR: DICKSON     PH: 712-8683      $208

CHN NOV 06OCT 06  

ZC1F
 0000 MA SS53401C

  CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD
INTERSECTION IMPROVEMENTS
PROJ MGR: DICKSON     PH: 712-8683      $6,500

CHN NOV 06OCT 05  

SU1F
 0000 MA SS48501C

  CM-MES-0(020)A SOUTH CANAL
DESIGN MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      $1,652

MES DEC 06SEPT 06 

OX1G
 0000 MA SS56301C

CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG
INSTALL REAL-TIME SIGNAL SYSTM
PROJ MGR: DICKSON     PH: 712-8683      $1,093

MES NOV 06OCT 06  

KZ1F
 0000 YU SH28201C

HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE
INTERSECTION IMPROVEMENTS
PROJ MGR: EDWARD     PH: 712-8534       $660

YYU OCT 06SEPT 06 

PS002



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS ON HOLD

COMMENTS:
ORIGINAL  
BID DATE:

MM1G  0000 MA SS51501C
  CM-MES-0(023)A CONSOLIDATED CANAL  PHASE 3

MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

AUG 05  

ZR1F  0000 MA SS54501C
 STP-GDY-0(010)A TRAFFIC OPERATIONS CENTER

EQUIPMENT
PROJ MGR: SNARR       PH: 712-7025      $640

GDY DEC 04  

ZQ1F  0000 MA SS54401C
 STP-GDY-0(009)A YUMA RD @ BULLARD WASH

CONST BOX CULVERTS
PROJ MGR: SNARR       PH: 712-7025      $746

GDY OCT 05  

ST1F  0000 MA SS50701C
  CM-GDY-0(007)A LITCHFIELD RD

FIBER OPTIC CONDUIT
PROJ MGR: SNARR       PH: 712-7025      $625

GDY APR 05  

PL1H  0000 MA SS59801C
EAST WEST PEDESTRIAN PATH
CONSTRUCT MULTI USE PATH
PROJ MGR: EDWARD     PH: 712-8534       

MES DEC 05  

CX1G  0000 PM SB41301C
  BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ

BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      $4,000

MRN SEPT 04 

WO1E  0000 PM SS50101C
 STP-PPM-0(152)P RIVER ROAD AT VENTANA CANYON

BRIDGE REPLACEMENT
PROJ MGR: DICKSON     PH: 712-8683      $4,682

PPM JUN 03  



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS ON HOLD

COMMENTS:
ORIGINAL  
BID DATE:

KR1F  0000 PM SB40301C
BR  -PPM-0(71)P SILVER BELL @ BLANCO WASH

BRIDGE REPLACEMENT
PROJ MGR: EDWARD     PH: 712-8534       $1,000

PPM JUN 03  

UD1F  0000 SC SL43501C
 TEA-SSC-0(007)A TUBAC - ANZA PLAZA

PEDESTRIAN PATHWAY
PROJ MGR: CLARK   PH:520-620-5428       $192

SSC AUG 03  

JX1F  0000 PM SS48301C
STP -TUC-0(42)P TEA 21, #3 - OVERLAY

ROADWAY OVERLAY
PROJ MGR: ALLENSTEIN  PH: 712-8107      $2,070

TUC JUN 03  



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

SEPTEMBER 2006 BID ADVERTISEMENT DATE

QC1H
 0000 SL60301C

DOWNTOWN TEMPE TRANSIT CENTER
CONST & FURNISH BIKE STATION
PROJ MGR: JESELNIK    PH: 712-6685      

$580
  0.0

(07/06)
1 ---> 2

AWAITING COPY OF CE ON TRANSIT CENTER.

PE1G
 0000 SL53802C

PEDESTRIAN SCHOOL SAFETY ZONES
PEDESTRIAN SAFETY ISLANDS
PROJ MGR: JESELNIK    PH: 712-6685      

$474
  PHX

(07/06)
1 ---> 1

AWAITING FUNDS REQUEST AND ALL CLEARANCES 
FROM CITY.

WU1E
 0000 SL45601C

 TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I
CONST MULTI-USE PATH
PROJ MGR: JESELNIK    PH: 712-6685      

$994
CHN

(05/06)
4 ---> 37

AWAITING FINAL PS&E AND REISSUE OF UTILITY AND 
R/W CLEARANCE.

PJ1H
 0000 SL59701C

BUSH HWY USERY PASS-STWRT MTN DA
CONSTRUCT BIKE LANES
PROJ MGR: JESELNIK    PH: 712-6685      

$1,121
MMA  ---> 

AWAITING REVISED SCOPING DOCUMENT AND CE.

ZJ1G
 0000 SS58701C

SCT-0(016)A HAYDEN RD AT VIA DE VENTURA
INTERSECTION IMPROVEMENTS
PROJ MGR: EDWARD     PH: 712-8534       

$1,600
SCT  ---> 

FUNDS WILL BE AUTHORIZED FY 07. WAITING FOR 
UTILITY CLEARANCE.

PT1G
 0000 SL51001C

TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY
CONSTRUCT MULTI-USE PATHWAY
PROJ MGR: JESELNIK    PH: 712-6685      

$885
TMP

(07/06)
1 ---> 2

AWAITING FUNDS REQUEST AND UTILITY AND ROW 
CLEARANCES FROM CITY.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

OCTOBER 2006 BID ADVERTISEMENT DATE

OQ1G
 0000 SL54001C

TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS
CONSTRUCT 4 PED BRIDGES
PROJ MGR: JESELNIK    PH: 712-6685      

$509
GIL  ---> 

IN DESIGN. AWAITING CE.

XJ1G
 0000 SS58601C

CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD
ADD TURNING LANES
PROJ MGR: DICKSON     PH: 712-8683      

$917
GLN  ---> 

WAITING FOR STAGE IV SUBMITTAL. ENVIRONMENTAL 
COMPLETE

PP1G
 0000 

CM  -PVY-0(002)A LINCOLN DRIVE
MULTI-USE PATH
PROJ MGR: DICKSON     PH: 712-8683      

$1,600
PVY  ---> 

ENVIRONMENTAL COMPLETE. STAGE IV UNDER REVIEW.

ZS1E
 0000 SS48201C

CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY
ACCESS IMPROVEMENT
PROJ MGR: DICKSON     PH: 712-8683      

$1,000
SLS

(08/06)
14 ---> 30

STAGE V REVIEW

CN1H
 0000 SL47001C

TEA -WIL-0(002)P ARIZONA STATE RAILROAD MUSEUM
RESTORE HISTORIC LOCOMOTIVE
PROJ MGR: GASSER      PH: 712-4603      

$72
WIL  ---> 

KZ1F
 0000 SH28201C

HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE.
INTERSECTION IMPROVEMENTS
PROJ MGR: EDWARD     PH: 712-8534       

$660
YYU

(09/06)
4 ---> 36

NEED R/W CLEARANCE



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

NOVEMBER 2006 BID ADVERTISEMENT DATE

MW1G
 0000 SS55901C

  CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL
PAVING DIRT ROADS
PROG MGR: DICKSON     PH: 712-8683      

$807
  PEO

(09/06)
3 ---> 13

30% ENVIRON COMPLETE.

ZC1F
 0000 SS53401C

  CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD
INTERSECTION IMPROVEMENTS
PROJ MGR: DICKSON     PH: 712-8683      

$6,500
CHN

(09/06)
3 ---> 26

REBID AFTER 9/05 BIDS REJECTED

ZD1F
 0000 SS53901C

  CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD
CONST RIGHT TURN LANES
PROJ MGR: DICKSON     PH: 712-8683      

$208
CHN

(09/06)
8 ---> 26

PS & E REVIEW.

OX1G
 0000 SS56301C

CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG
INSTALL REAL-TIME SIGNAL SYSTM
PROJ MGR: DICKSON     PH: 712-8683      

$1,093
MES

(09/06)
1 ---> 1

STAGE III

SR1F
 0000 SS52401C

  CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD
INTERSECTION IMPROVEMENTS
PROJ MGR: DICKSON     PH: 712-8683      

$1,500
PEO

(08/06)
7 ---> 38

NEED R/W CLEARANCE.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

DECEMBER 2006 BID ADVERTISEMENT DATE

NX1H
 0000 

CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2
DESIGN MULTI USE PTH
PROJ MGR: SNARR       PH: 712-7025      

$156
  0.0

(08/06)
1 ---> -8

100% REVIEW COMMENTS

NY1H
 0000 

CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3)
DESIGN MULTI USE PTH
PROJ MGR: SNARR       PH: 712-7025      

$156
  0.0

(08/06)
1 ---> -8

100% REVIEW COMMENTS

OT1G
 0000 SL50401C

TEA -GLB-0(002)A GLOBE GTWY,PH2-HWY 60 @ HILL &OAK
CONSTRUCT INTERSECTION ENHAN
PROJ MGR: GASSER      PH: 712-4603      

  GLB  ---> 

SU1F
 0000 SS48501C

  CM-MES-0(020)A SOUTH CANAL
DESIGN MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$1,652
MES

(09/06)
5 ---> 26

95% REVIEW  COMMENTS BACK TO THE CITY.

ZN1E
 0000 SB41001C

BR  -PPN-0-(169) KELVIN BRIDGE - #8441
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      

$1,317
PPN

(02/05)
5 ---> 42

WAITING FOR ENVIRONMENTAL CLEARANCE.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JANUARY 2007 BID ADVERTISEMENT DATE

SJ1H
 0000 SL49401C

TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT
DEPOT REHAB
PROJ MGR: GASSER      PH: 712-4603      

$472
  0.0  ---> 

AH1B
 0000 SB36601C

  BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      

$201
PPN

(06/06)
6 ---> 38

STAGE III PLANS REVIEW.  ENVIRONMENTAL TO FHWA.  
BRIDGE ANNEXED BY COOLIDGE.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

MARCH 2007 BID ADVERTISEMENT DATE

OL1G
 0000 SL49001C

TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP
CONSTRUCT SDWK LGHTING/LNDSC
PROJ MGR: GASSER      PH: 712-4603      

$499
  ELY  ---> 



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JUNE 2007 BID ADVERTISEMENT DATE

NO1H
 0000 SS61201C

CM  -TMP-0(028)A UNIVERSITY DRIVE
PEDESTRIAN PATHWAY
PROJ MGR: SNARR       PH: 712-7025      

$500
  0.0  ---> 

KICK OFF MEETING   TEMPE IS CERTIFICATION 
ACCEPTED.

OS1G
 0000 SS54701C

CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT)
CONSTRUCT MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$636
  0.0  ---> 

DCR APPROVAL

NV1H
 0000 

CM  -SCT-0(015)X SCOTTSDALE ROAD
DESIGN ITS PROJECT
PROJ MGR: SNARR       PH: 712-7025      

$1,822
  0.0  ---> 

DCR APPROVAL

NS1H
 0000 SS55701C

CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD
PAVE DIRT ROAD
PROJ MGR: SNARR       PH: 712-7025      

$256
  0.0  ---> 

 

NP1H
 0000 SS61701C

CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD
INTERSECTION RECONSTRUCTION
PROJ MGR: SNARR       PH: 712-7025      

$2,480
  0.0  ---> 

PHOENIX IS CERTIFICATION ACCEPTED

NU1H
 0000 

GDY-0-417  VAN BUREN @ BULLARD WASH
BRIDGE APPROACHES
PROJ MGR: SNARR       PH: 712-7025      

$746
  0.0  ---> 



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JULY 2007 BID ADVERTISEMENT DATE

NY1E
 0000 SH27901C

 HES-GGI-0(405)P JESSE HAYES ROAD
ROADWAY IMPROVEMENTS
PROJ MGR: SNARR       PH: 712-7025      

$307
GGI

(07/06)
6 ---> 41

ROADWAY IMPROVEMENTS HES FUNDING

NZ1E
 0000 SB40001C

BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      

$98
GGI

(07/06_
6 ---> 43

BRIDGE REPLACEMENT

PF1G
 0000 SL53901C

2ND AVE: FILLMORE TO ROOSEVELT
PEDESTRIAN  & LNDSCP IMPROV
PROJ MGR: JESELNIK    PH: 712-6685      

$1,038
PHX  ---> 

IN DESIGN. AWAITING CE.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

SEPTEMBER 2007 BID ADVERTISEMENT DATE

OV1G
 0000 SL51201C

TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD
CONSTRUCT MULTI-USE PATH
PROJ MGR: JESELNIK    PH: 712-6685      

$1,263
  LHV  ---> 

LOCAL SELF ADMIN. AWAITING CE. ON HOLD PENDING 
INDIVIDUAL 404 TO CORPS



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

OCTOBER 2007 BID ADVERTISEMENT DATE

GL1A
 0000 SL39401C

TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS
CONSTRUCT UNDERPASS
PROJ MGR: JESELNIK    PH: 712-6685      

$626
SCT

       
0 ---> 0

AWAITING STAGE IV 95% PS&E AND CE.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

DECEMBER 2007 BID ADVERTISEMENT DATE

NW1H
 0000 SS61501C

PLH -NNA-0(011)A LONE PINE DAM ROAD
CONST BRDG/APPCH RDS
PROJ MGR: SNARR       PH: 712-7025      

$2,500
  0.0  ---> 

CONSULTANT ON BOARD. WORKING ON 
ENVIRONMENTAL.

BV1G
 0000 SS54601C

  CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP
CONST MULTI USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$550
GIL

(08/06)
3 ---> 36

DCR APPROVED



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

FEBRUARY 2008 BID ADVERTISEMENT DATE

VA1H
 0000 SS64501C

CM  -AVN-0(200)A MCDOWELL RD
PEDESTRIAN IMPROVEMENTS
PROJ MGR: SNARR       PH: 712-7025      

  0.0  ---> 

UZ1H
 0000 SS64401C

CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT
PEDESTRIAN SIDEWALK, LANDSCAP
PROJ MGR: SNARR       PH: 712-7025      

  0.0  ---> 

VB1H
 0000 SS64601C

STP -FTH-0(200)A SHEA BLVD
ROADWAY WIDENING
PROJ MGR: SNARR       PH: 712-7025      

FTH  ---> 



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JUNE 2008 BID ADVERTISEMENT DATE

OR1G
 0000 SS54801C

CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER)
CONSTRUCT MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$500
  0.0  ---> 

DCR APPROVAL

QD1H
 0000 SL60501C

TEA -GLN-0(201)B OLD ROMA ALLY FRM GLENDALE-GLENN
SYS ENHANC-OTHER ENHANCEMEN
PROJ MGR: JESELNIK    PH: 712-6685      

$76
GLN  ---> 

AWAITING REVISED SCOPING DOCUMENT.

IM1H
 0000 SL59101C

TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN
MULTI-USE PATHWAY
PROJ MGR: JESELNIK    PH: 712-6685      

$821
PHX  ---> 

CERTIFICATION ACCEPTANCE. AWAITING SUBMITTAL OF 
A SCOPING DOCUMENT.

QF1H
 0000 SL60201C

TEA -SCT-0(200)B CRSSCUT CANAL-THOMAS-INDIAN SCHL
SYS ENHANC-OTHER ENHANCEMEN
PROJ MGR: JESELNIK    PH: 712-6685      

$1,500
SCT  ---> 

AWAITING SUBMITTAL OF A SCOPING DOCUMENT AND 
REQUEST FOR LOCAL SELF-ADMIN.
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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM  PROJECT MANAGEMENT SECTION

*INDEX SORTED LOCAL GOVERNMENT AGENCY*

BID DATETYPE OF WORKPROJECT NAMETRACS # PROJECT #LOCAL 
AGENCY COCPS ID FISCAL YR

MM1G MA SS51501C CONSOLIDATED CANAL  PHASE 3 MULTI-USE PATH  CM-MES-0(023)A 20HOLD

NX1H MA WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0 07CM  -GIL-0(018)A 20DEC 06

SJ1H MO SL49401C KINGMAN RAILROAD DEPOT DEPOT REHAB  0.0 07TEA -KNG-0(006)A 20JAN 07

OS1G MA SS54701C EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0 07CM  -GIL-0(012)A 20JUN 07

OR1G MA SS54801C EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0 08CM  -GIL-0(013)A 20JUN 08

UZ1H MA SS64401C GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE  0.0 08CM  -GIL-0(200)A 20FEB 08

QC1H MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0 0720SEP 06

NY1H MA WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0 07CM  -GIL-0(019)A 20DEC 06

NW1H NA SS61501C LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0 08PLH -NNA-0(011)A 20DEC 07

NV1H MA SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0 07CM  -SCT-0(015)X 20JUN 07

NU1H MA VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0 07GDY-0-417  20JUN 07

NS1H MA SS55701C CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0 07CM  -CDY-0(011)A 20JUN 07

NP1H MA SS61701C 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0 07CM  -PHX-0(057)A 20JUN 07

NO1H MA SS61201C UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0 07CM  -TMP-0(028)A 20JUN 07

VA1H MA SS64501C MCDOWELL RD PEDESTRIAN IMPROVEMENTS  0.0 08CM  -AVN-0(200)A 20FEB 08

OL1G PN SL49001C ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP  ELY 07TEA -ELY-0(002)A 20MAR 07

OT1G GI SL50401C GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE  GLB 07TEA -GLB-0(002)A 20DEC 06

OV1G MO SL51201C MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH  LHV 08TEA -LVH-0(003)A 20SEP 07

MW1G MA SS55901C CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO 07  CM-PEO-0(004)A 20NOV 06

PE1G MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX 0720SEP 06

WU1E MA SL45601C PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN 07 TEA-CHN-0-(014) 20SEP 06

ZD1F MA SS53901C 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN 07  CM-CHN-0(021)A 20NOV 06

ZC1F MA SS53401C ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN 06  CM-CHN-0(020)A 20NOV 06

VB1H MA SS64601C SHEA BLVD ROADWAY WIDENINGFTH 08STP -FTH-0(200)A 20FEB 08

ZR1F MA SS54501C TRAFFIC OPERATIONS CENTER EQUIPMENTGDY 07 STP-GDY-0(010)A 20HOLD

ZQ1F MA SS54401C YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY 06 STP-GDY-0(009)A 20HOLD

ST1F MA SS50701C LITCHFIELD RD FIBER OPTIC CONDUITGDY 05  CM-GDY-0(007)A 20HOLD



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM  PROJECT MANAGEMENT SECTION

*INDEX SORTED LOCAL GOVERNMENT AGENCY*

BID DATETYPE OF WORKPROJECT NAMETRACS # PROJECT #LOCAL 
AGENCY COCPS ID FISCAL YR

NY1E GI SH27901C JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI 08 HES-GGI-0(405)P 20JUL 07

NZ1E GI SB40001C ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI 08BR  -GGI-0-(005) 20JUL 07

BV1G MA SS54601C EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL 06  CM-GIL-0(014)A 20DEC 07

OQ1G MA SL54001C CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL 07TEA -GIL-0(015) 20OCT 06

QD1H MA SL60501C OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTSGLN 08TEA -GLN-0(201)B 20JUN 08

XJ1G MA SS58601C 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN 07CM  -GLN-0(029)A 20OCT 06

PL1H MA SS59801C EAST WEST PEDESTRIAN PATH CONSTRUCT MULTI USE PATHMES 20HOLD

SU1F MA SS48501C SOUTH CANAL DESIGN MULTI-USE PATHMES 07  CM-MES-0(020)A 20DEC 06

OX1G MA SS56301C REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES 07CM  -MES-0(027)X 20NOV 06

PJ1H MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA 0720SEP 06

CX1G PM SB41301C INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN 06  BR-MRN-0(014)A 20HOLD

SR1F MA SS52401C 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO 07  CM-PEO-0(005)A 20NOV 06

IM1H MA SL59101C ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX 08TEA -PHX-0(163) 20JUN 08

PF1G MA SL53901C 2ND AVE: FILLMORE TO ROOSEVELT PEDESTRIAN  & LNDSCP IMPROVPHX 20JUL 07

KR1F PM SB40301C SILVER BELL @ BLANCO WASH BRIDGE REPLACEMENTPPM 05BR  -PPM-0(71)P 20HOLD

WO1E PM SS50101C RIVER ROAD AT VENTANA CANYON BRIDGE REPLACEMENTPPM 04 STP-PPM-0(152)P 20HOLD

ZN1E PN SB41001C KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN 07BR  -PPN-0-(169) 20DEC 06

AH1B PN SB36601C CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN 07  BR-PPN-0( 27)P 20JAN 07

PP1G MA LINCOLN DRIVE MULTI-USE PATHPVY 07CM  -PVY-0(002)A 20OCT 06

QF1H MA SL60201C CRSSCUT CANAL-THOMAS-INDIAN SCHL SYS ENHANC-OTHER ENHANCEMENTSSCT 08TEA -SCT-0(200)B 20JUN 08

GL1A MA SL39401C AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT 08TEA -SCT-0(008)A 20OCT 07

ZJ1G MA SS58701C HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT 07SCT-0(016)A 20SEP 06

ZS1E YU SS48201C SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS 07CBI -SLS-0(1)P  20OCT 06

UD1F SC SL43501C TUBAC - ANZA PLAZA PEDESTRIAN PATHWAYSSC 04 TEA-SSC-0(007)A 20HOLD

PT1G MA SL51001C UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP 07TEA -TMP-0(021) 20SEP 06

JX1F PM SS48301C TEA 21, #3 - OVERLAY ROADWAY OVERLAYTUC 04STP -TUC-0(42)P 20HOLD

CN1H CN SL47001C ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVEWIL 07TEA -WIL-0(002)P 20OCT 06



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM  PROJECT MANAGEMENT SECTION

*INDEX SORTED LOCAL GOVERNMENT AGENCY*

BID DATETYPE OF WORKPROJECT NAMETRACS # PROJECT #LOCAL 
AGENCY COCPS ID FISCAL YR

KZ1F YU SH28201C COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU 07HES -YYU-0(29)A 20OCT 06



          http://www.azdot  . .gov/Highways/ppms/
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